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Firm Building SED Building # Date Invoice Number Sum of Value 

AEM Consultants DWT2A/2B 999-019/020 123/30/20 17 13,958.33
AEM Consultants  Total 13,958.33

Anchin DWT2A/2B 999-019/020 12/30/2020 197692 -506.25
999-019/020 12/30/2020 208990 29,000.00
999-019/020 12/30/2020 212118 29,000.00

Anchin  Total 57,493.75
AP Safety & Security Corp. DWT2A PS - EAST 12/30/2020 65144 12,446.00

AP Safety & Security Corp. Total 12,446.00
Buffalo Construction Consultants #16 016-020 12/30/2020 27 1,451.00

30/54 030-026 12/30/2020 28 1,458.54
Buffalo Construction Consultants Total 2,909.54

Cannon Design East 103-035 12/30/2020 205121 17,097.50
Cannon Design  Total 17,097.50

DiPasquale Construction, LLC. Barton #2 002-020 12/30/2020 28 3,243.00
DiPasquale Construction, LLC.  Total 3,243.00

Facilities Equipment and Service Inc. Project Specific PS - Sch 54 12/30/2020 13746-1 18,404.00
PS - Sch 54 12/30/2020 13768-1 950.00

Facilities Equipment and Service Inc. Total 19,354.00
Freed Maxick CPAs, P.C. DWT2A/2B 999-019/020 12/30/2020 10485356 645.00

Freed Maxick CPAs, P.C. Total 645.00
Frey Electric Construction Co., Inc 30/54 030-026 12/30/2020 19 2,965.36

Frey Electric Construction Co., Inc Total 2,965.36
Hewitt Young East 103-035 12/30/2020 27 325,425.63

Hewitt Young Total 325,425.63
Holdsworth Klimowski Construction East 103-035 12/30/2020 27 527,388.70

Holdsworth Klimowski Construction Total 527,388.70
INTIVITY INC. Project Specific PS - Sch 54 12/30/2020 188330 862.82

INTIVITY INC.  Total 862.82
John W. Danforth Company East 103-035 12/30/2020 27 154,342.68

John W. Danforth Company Total 154,342.68
Labella Associates Project Specific EAST (HAZ) 12/30/2020 133120 193.00

EAST (HAZ) 12/30/2020 134147 1,855.00
Labella Associates  Total 2,048.00

Lawley Construction Solutions DWT2A/2B 999-019-DWT2B 12/30/2020 143503 200.00
999-019-DWT2B 12/30/2020 143828 12,128.00

Lawley Construction Solutions Total 12,328.00
Lu Engineers Barton #2 002-020 12/30/2020 38547 13,520.94

Forbes #4 004-024 12/30/2020 38548 1,425.00
Lu Engineers Total 14,945.94
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Manning Squires Hennig Co., Inc. #10 037-021 12/30/2020 23 26,127.31
30/54 030-026 12/30/2020 22 79,181.19

Manning Squires Hennig Co., Inc. Total 105,308.50
Michael A Ferrauilo Plumbing & Heating, Inc. #10 037-021    Base HVAC 12/30/2020 19R 3,686.05

30/54 030-026 12/30/2020 20 7,426.62
Michael A Ferrauilo Plumbing & Heating, Inc. Total 11,112.67

Rochester City School District Project Specific PS - #22 12/30/2020 7737-22 4,915.48
PS - DWT -2B 12/30/2020 7737-22 2,297.95
PS - EAST 12/30/2020 7737-22 32,424.30
PS - Monroe 2B 12/30/2020 7737-22 1,659.72
PS - Sch 4 12/30/2020 7737-22 10,742.20

Rochester City School District Total 52,039.65
Savin Engineers, P.C. DWT2A/2B 999-019/020 12/30/2020 61 340,235.88

Savin Engineers, P.C. Total 340,235.88
Superior Excellence Enterprises Project Specific Project Specific 12/30/2020 30 390.00

Superior Excellence Enterprises  Total 390.00
The Pike Company, Inc. East 103-035 12/30/2020 39 64,015.40

The Pike Company, Inc. Total 64,015.40
Troxell Communications DWT2A 999-019/020 12/30/2020 267498 2,604.00

Troxell Communications  Total 2,604.00
Grand Total 1,743,160.35
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