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Requisition: 10
2/10/2019 Bond Series 2018
Firm Building SED Building # Date Invoice Number Sum of Value 

AP Safety & Security Corp. DWT2B 999-019/020 2/7/2019 63753 25,673.75
AP Safety & Security Corp. Total 25,673.75

Armor Security and Protection DWT2B I99-020 1/31/2019 7535 11,821.32
Armor Security and Protection Total 11,821.32

Avarus Solutions, LLC DWT2B PS - CSoR 1/31/2019 12/16/1905 1,360.00
PS - SWW 9/30/2018 1837A 15,180.88
PS - SWW 12/30/2018 8/20/1905 4,333.60

Avarus Solutions, LLC Total 20,874.48
Baker Tilly Virchow Krause, LLP DWT2A/2B 999-019/020 1/31/2019 BT1366873 29,000.00

Baker Tilly Virchow Krause, LLP Total 29,000.00
Bond, Schoeneck & King, PLLC Project Specific Project Specific 1/22/2019 19766093 17,386.71

Project Specific 1/22/2018 19765873 1,272.00
Bond, Schoeneck & King, PLLC Total 18,658.71

Buffalo Construction Consultants 30/54 030-026 1/25/2019 6 5,000.00
Edison 111-032 1/31/2019 21 47,000.00

Buffalo Construction Consultants Total 52,000.00
Chaintreuil Jensen Stark Architects, LLP Forbes #4 004-024 1/31/2019 2019-110 59,435.20

Chaintreuil Jensen Stark Architects, LLP Total 59,435.20
Concord Electric Corporation #6 (Dag)/22 006-022 1/31/2019 7 450,965.00

Barton #2 002-020 1/31/2019 7 169,396.40
DrFT 031-015 1/17/2019 4 4,907.46
Edison 111-032 1/31/2019 9 184,358.24

111-032 (TV Studio) 1/31/2019 3 92,625.00
Forbes #4 004-024 1/31/2019 3 14,429.48

004-024 1/31/2019 4 305,963.77
Concord Electric Corporation Total 1,222,645.35

Corrigan Moving Systems DWT2A/2B 999-019/020 Movers 2/14/2019 117559 620.00
Corrigan Moving Systems  Total 620.00

D.V.Brown & Associates, Inc. #16 016-020 1/31/2019 15 26,140.28
#6 (Dag)/22 006-022 1/31/2019 8 214,128.99

D.V.Brown & Associates, Inc. Total 240,269.27
Day Automation Systems, Inc. Project Specific PS - Vid - MHS2B 8/31/2018 85322 48.00

PS - VID - SWW 1/31/2019 87163 11,977.93
Day Automation Systems, Inc. Total 12,025.93

DiMarco Constructors LLC Forbes #4 004-024 1/31/2019 19 69,765.90
DiMarco Constructors LLC Total 69,765.90

DiPasquale Construction, LLC. Barton #2 002-020 1/31/2019 7 596,876.45
Forbes #4 004-024 1/31/2019 5 329,755.59

004-024 1/321/15 2 79,140.25
DiPasquale Construction, LLC.  Total 1,005,772.29

Elmer W Davis Inc. Edison 111-032 1/31/2019 7 50,953.85
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Elmer W Davis Inc. Total 50,953.85
Erdman Anthony DWT2B 999-019/020 11/13/2018 54935 17,101.70

DWT2A 999-019/020 11/13/2018 54935 8,060.76
Erdman Anthony  Total 25,162.46

Executive Investigation & Security, Ltd DWT2A 999-019/020 2/1/2019 52-04RS619 17,150.64
Executive Investigation & Security, Ltd Total 17,150.64

FM Office Expresss Inc. Project Specific 999-019/020 Movers 10/31/2018 177543 175.00
999-019/020 Movers 12/7/2018 178151 180.00

FM Office Expresss Inc. Total 355.00
FM Office Products Project Specific PS -  16 1/31/2019 1561112-0 6,785.27

PS -  MHS 1/31/2019 1561114-0 1,747.16
PS - 7 1/31/2019 1561107-0 479.73
PS - 7 1/31/2019 1561109-0 4,344.03
PS - CSoR 10/31/2018 1515446-2 2,300.47
PS - CSoR 12/31/2018 1515446-4 182.94
PS - DFTLC 1/31/2019 1561117-0 514.75
PS - SWW 12/31/2018 1541487-0 1,675.21
PS - SWW 1/31/2019 1560365-0 1,376.77

FM Office Products  Total 19,406.33
Freed Maxick CPAs, P.C. DWT2A/2B 999-019/020 12/28/2018 10451611 707.00

999-019/020 1/15/2019 10452105 584.85
Freed Maxick CPAs, P.C. Total 1,291.85

Gannett New Jersey Newspapers Project Specific Project Specific 12/31/2018 GC10115218 500.00
Project Specific 1/31/2019 GC10126962 375.00
Project Specific 1/31/2019 GC10126965 500.00

Gannett New Jersey Newspapers Total 1,375.00
Hertz Furniture Project Specific PS - DFTLC 1/31/2019 630356 3,269.86

Hertz Furniture  Total 3,269.86
Hewitt Young East 103-035 1/31/2019 4 822,207.86

Hewitt Young Total 822,207.86
Holdsworth Klimowski Construction East 103-035 1/31/2019 4 232,384.25

Holdsworth Klimowski Construction Total 232,384.25
Javen Construction Co., Inc. SWW 045-021 1/31/2019 17 90,710.96

Javen Construction Co., Inc. Total 90,710.96
John W. Danforth Company #7 007-019 1/31/2019 16 195,912.55

Barton #2 002-020 1/31/2019 6 46,172.52
East 103-035 1/31/2019 4 133,793.25
Forbes #4 004-024 12/31/2018 4 487,566.46

004-024 1/31/2019 5 345,065.85
John W. Danforth Company Total 1,208,510.63

Labella Associates Project Specific EAST (HAZ) 1/31/2019 100929 4,304.00
Labella Associates  Total 4,304.00

LeChase Construction Services #10 037-021 1/31/2018 11 7,704.05
LeChase Construction Services Total 7,704.05

Lloyd Mechanical Co. LLC Edison 111-032 1/31/2019 9 59,808.63
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Lloyd Mechanical Co. LLC Total 59,808.63
Lu Engineers Barton #2 002-020 12/31/2018 36638 24,505.00

Forbes #4 004-024 1/31/2019 36629 10,092.50
Lu Engineers Total 34,597.50

Manning Squires Hennig Co., Inc. #16 016-020 (GC) 1/31/2019 16 431,635.12
016-020 (Steel) 1/31/2019 14 51,729.30

DrFT 031-15 10/31/2018 9 3,562.50
031-15 10/31/2018 10 21,647.73

Edison 111-032 1/31/2019 10 278,172.18
Manning Squires Hennig Co., Inc. Total 786,746.83

Michael A Ferrauilo Plumbing & Heating, Inc. #7 007-019 12/31/2018 18 78,455.40
Barton #2 002-020 1/31/2019 5 47,449.83
Edison 111-032 1/31/2019 10 28,804.37
(blank) 031-015 11/30/2018 5 11,280.40

Michael A Ferrauilo Plumbing & Heating, Inc. Total 165,990.00
Millennium Strategies WDT2B 999-019 - DWT2B 1/31/2019 190101 27,352.22

Millennium Strategies  Total 27,352.22
Nairy Mechanical LLC #6 (Dag)/22 006-022 1/31/2019 7 282,910.00

DrFT 031-15 8/31/2018 9 34,565.65
Nairy Mechanical LLC Total 317,475.65

Savin Engineers, P.C. DWT2A/2B 999-019/020 2/4/2019 38 386,521.35
Savin Engineers, P.C. Total 386,521.35

SJB Services, Inc. Forbes #4 004-024 1/31/2019 RT-18-073-1-19 549.00
Project Specific PS - #02 1/31/2019 RT-18-081-1-19 1,901.00

SJB Services, Inc. Total 2,450.00
Steve General Contractor, Inc. #6 (Dag)/22 006-022 1/31/2018 6 869,672.04

Steve General Contractor, Inc. Total 869,672.04
SWBR Architecture, Engineering & Landscape Architecture, PC #16 016-020 / 999-019 12/31/2018 34 18,226.35

016-020 / 999-019 1/31/2019 35 12,806.80
SWBR Architecture, Engineering & Landscape Architecture, PC Total 31,033.15

Terracon Consultants - NY, Inc. Project Specific PS - Edison 1/31/2019 TB63443 1,230.00
Terracon Consultants - NY, Inc. Total 1,230.00

The Pike Company, Inc. Barton #2 002-020 1/31/2019 18 49,398.59
DrFT 031-015 1/31/2019 10 223.12
East 103-035 1/31/2019 16 70,751.31

The Pike Company, Inc. Total 120,373.02
Water Wise DrFT 031-15 1/31/2018 54316 30,662.50

Water Wise Total 30,662.50
Watts Architecture & Engineering DWT2A/2B 999-019/020 1/31/2019 31749 40,500.79

Watts Architecture & Engineering  Total 40,500.79
Grand Total 8,127,762.62

Authorized Signature
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Authorized Signature
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