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Requisition: 11
3/10/2019  - Cycle B Bond Series 2018
Firm Building SED Building # Date Invoice Number Sum of Value 

AP Safety & Security Corp. DWT2A PS - East 2/28/2019 63799 11,074.00
AP Safety & Security Corp. Total 11,074.00

Armor Security and Protection DWT2B I99-020 2/28/2019 7466 0.88
I99-020 2/28/2019 7589 10,386.96

Armor Security and Protection Total 10,387.84
Baker Tilly Virchow Krause, LLP DWT2A/2B 999-019/020 2/28/2019 BT1379119 29,000.00

Baker Tilly Virchow Krause, LLP Total 29,000.00
Bond, Schoeneck & King, PLLC Project Specific Project Specific 2/28/2019 19770199 20,326.93

Project Specific 3/20/2019 19773340 7,661.85
Project Specific 3/20/2019 19773341 1,166.00

Bond, Schoeneck & King, PLLC Total 29,154.78
Buffalo Construction Consultants #6 (Dag)/22 006-022 2/28/2019 15 67,095.00

Buffalo Construction Consultants Total 67,095.00
Cannon Design East 103-035 2/28/2019 194083 17,097.50

Cannon Design  Total 17,097.50
Clark Patterson Lee Barton #2 002-020 2/28/2019 60685 10,358.88

SWW 045-021 2/28/2019 60684 2,993.78
Clark Patterson Lee  Total 13,352.66

Concord Electric Corporation #6 (Dag)/22 006-022 2/28/2019 8 573,705.00
Edison 111-032 2/28/2019 10 97,394.52

111-032 (TV Studio) 2/28/2019 4 146,395.00
Forbes #4 004-024 2/28/2019 4 36,658.24

004-024 2/28/2019 5 393,346.20
MBA #1 001-022 1/31/2019 14 24,712.68
Monroe 2B 107-030 2/28/2019 14 261,245.55

Concord Electric Corporation Total 1,533,457.19
Corrigan Moving Systems DWT2A 999-019/020 Movers 2/28/2019 118066 620.00

Corrigan Moving Systems  Total 620.00
Culinary Depot Forbes #4 004-024 3/15/2019 1 58,578.63

Culinary Depot Total 58,578.63
D.V.Brown & Associates, Inc. #6 (Dag)/22 006-022 2/28/2019 9 156,421.55

D.V.Brown & Associates, Inc. Total 156,421.55
Day Automation Systems, Inc. Project Specific PS - ACID - Schl16 12/31/2018 86579 10,919.93

PS - HVAC - EAST 12/31/2018 86653 57,210.72
PS - HVAC - EAST 1/31/2019 87193 80,865.11
PS - HVAC - EAST 2/28/2019 87722 63,744.56
PS - HVAC - Sch 22 12/31/2018 86652 8,063.66
PS - HVAC - Sch 22 1/31/2019 87192 57,834.12
PS - HVAC - Sch 22 2/28/2019 87636 91,241.08
PS - HVAC _ETC -GMF4 12/31/2018 86651 70,060.77
PS - HVAC _ETC -GMF4 2/28/2019 87635 13,221.45
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Day Automation Systems, Inc. Project Specific PS - Security - MHS2B 9/30/2018 85687 8,204.36
PS - Security - MHS2B 9/30/2018 *85687C -48.00

Project Specific PS - HVAC _ETC -GMF4 1/31/2019 87177 147,696.24
Day Automation Systems, Inc. Total 609,014.00

DiMarco Constructors LLC Forbes #4 004-024 2/28/2019 20 54,997.00
DiMarco Constructors LLC Total 54,997.00

DiPasquale Construction, LLC. Barton #2 002-020 2/28/2019 8 534,048.72
Forbes #4 004-024 2/28/2019 3 47,123.82

004-024 2/28/2019 6 192,223.95
DiPasquale Construction, LLC.  Total 773,396.49

Erdman Anthony DWT2B 999-019/020 2/28/2019 55464 10,545.40
999-019/020 2/28/2019 55626 5,142.92

DWT2A 999-019/020 2/28/2019 55464 6,029.21
999-019/020 2/28/2019 55626 1,216.75

Erdman Anthony  Total 22,934.28
Executive Investigation & Security, Ltd DWT2B 999-019/020 2/28/2019 05-08RS619 12,963.36

Executive Investigation & Security, Ltd Total 12,963.36
Fisher Associates P.E Project Specific PS - Edison 2/21/2019 173009.02-7 150.00

Fisher Associates P.E Total 150.00
FM Office Products Project Specific PS -  MHS 11/31/18 1541131-0 4,313.34

PS - 16 2/28/2019 1542911-0 5,002.24
PS - CSoR 1/31/2019 1544736-0 662.78
PS - Edison 2/28/2019 1553312-0 42,958.74

FM Office Products  Total 52,937.10
Four Walls Art Gallery DWT2B PS- Per Invoice 2/28/2019 1 2,832.00

Four Walls Art Gallery  Total 2,832.00
Gannett New Jersey Newspapers Project Specific Project Specific 2/28/2019 GC10140233 500.00

Gannett New Jersey Newspapers Total 500.00
Hertz Furniture Project Specific PS - #16 2/28/2019 627262c 537.80

PS - Edison 2/28/2019 639403 98,394.02
PS - SWW 2/28/2019 626295b 2,469.70

Hertz Furniture  Total 101,401.52
Hewitt Young East 103-035 2/28/2019 5 473,879.67

Hewitt Young Total 473,879.67
Holdsworth Klimowski Construction East 103-035 2/28/2019 5 207,150.96

Holdsworth Klimowski Construction Total 207,150.96
John W. Danforth Company East 103-035 2/28/2019 5 180,054.45

Forbes #4 004-024 2/28/2019 6 379,136.29
Monroe 2B 016-020 1/31/2019 13 56,938.14

016-020 2/28/2019 14 1,789.75
016-020 3/31/2019 15 81,239.79

John W. Danforth Company Total 699,158.42
Labella Associates 30/54 030-026 2/28/2019 102290 89,711.44

Edison 111-032 11/30/2018 99318 18,480.00
111-032 10/31/2018 97613 23,135.50
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Labella Associates Edison 111-032 12/31/2018 100232 37,991.75
111-032 2/19/2019 101251 17,880.00

Project Specific #16 (HAZ) 2/28/2019 101884 100.00
DrFT (HAZ) 10/31/2018 97520 630.00
MHS 2B (Haz) 2/28/2019 101885 559.30
SWW (Haz) 2/28/2019 101886 970.00

DWT2A 999-019 (Cx) 2/28/2019 102353 5,745.00
Labella Associates  Total 195,202.99

Lightspeed Technologies, Inc WDT2B 999-019 - DWT2B 2/28/2019 119969 35,680.00
Lightspeed Technologies, Inc Total 35,680.00

Lloyd Mechanical Co. LLC Edison 111-032 2/28/2019 10 46,532.87
Lloyd Mechanical Co. LLC Total 46,532.87

Manning Squires Hennig Co., Inc. #16 016-020 (GC) 2/28/2019 15 0.00
016-020 (GC) 2/28/2019 17 237,369.72
016-020 (Steel) 2/28/2019 16 38,049.00

Edison 111-032 1/31/2019 10 9,000.00
111-032 2/28/2019 11 377,528.38

Manning Squires Hennig Co., Inc. Total 661,947.10
Mark Cerrone, Inc. Monroe 2B 107-030 2/28/2019 7 62,209.51

Mark Cerrone, Inc. Total 62,209.51
Michael A Ferrauilo Plumbing & Heating, Inc. #16 016-020 1/31/2019 16 39,693.06

016-020 (SSBA) 2/28/2019 17 34,848.79
Barton #2 002-020 2/28/2019 6 111,240.44
Edison 111-032 2/28/2019 11 8,507.25

Michael A Ferrauilo Plumbing & Heating, Inc. Total 194,289.54
Millennium Strategies WDT2B 999-019 - DWT2B 2/28/2019 190201 34,410.88

Millennium Strategies  Total 34,410.88
Moody Nolan, Inc. #6 (Dag)/22 006-022 2/28/2019 17078.01-22 21,485.23

MBA #1 001-022 2/28/2019 16307-23 796.20
Moody Nolan, Inc. Total 22,281.43

Nairy Mechanical LLC #6 (Dag)/22 006-022 2/28/2019 8 445,098.75
Nairy Mechanical LLC Total 445,098.75

Ravi Engineering P.C. #6 (Dag)/22 006-022 1/31/2019 43-18-106-6 7,810.00
Ravi Engineering P.C. Total 7,810.00

Rochester City School District Project Specific PS - #10 2/28/2019 3-4-2019 Sch10 10,911.92
PS - #2 2/28/2019 3-4-2019 Sch2 9,802.67
PS - East 2/28/2019 3-4-2019 East 18,376.32
PS - Edison 2/28/2019 3-4-2019 Edison 7,926.06
PS - Sch4 2/28/2019 3-4-2019 Sch4 6,254.75
PS - Schl 6 2/28/2019 3-4-2019 Sch6 10,417.19

Rochester City School District Total 63,688.91
Savin Engineers, P.C. DWT2A/2B 999-019/020 2/28/2019 39 426,004.32

Savin Engineers, P.C. Total 426,004.32
SJB Services, Inc. Forbes #4 004-024 2/28/2019 RT-18-073-2-19 4,304.00
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SJB Services, Inc. Project Specific PS - #02 2/28/2019 RT-18-081-2-19 1,290.00
SJB Services, Inc. Total 5,594.00

Steve General Contractor, Inc. #6 (Dag)/22 006-022 2/28/2019 7 536,742.15
Steve General Contractor, Inc. Total 536,742.15

SWBR Architecture, Engineering & Landscape Architecture, PC #16 016-020 / 999-019 2/28/2019 36 4,676.64
SWBR Architecture, Engineering & Landscape Architecture, PC Total 4,676.64

Terracon Consultants - NY, Inc. Project Specific PS - CSoR 2/28/2019 TB73102 1,405.00
Terracon Consultants - NY, Inc. Total 1,405.00

The Pike Company, Inc. Barton #2 002-020 2/28/2019 17 48,964.00
East 103-035 2/28/2019 17 85,637.49
MBA #1 001-022 2/28/2019 22 84.32
Monroe 2B 107-030 11/30/2018 18 484,154.69
SWW 045-021 11/30/2018 17 132,655.00

The Pike Company, Inc. Total 751,495.50
Thurston Dudek, LLC East 103-035 2/28/2019 1 96,425.00

Forbes #4 004-024 2/28/2019 2 143,654.74
004-024 (SSBA) 2/28/2019 1 26,623.27

Thurston Dudek, LLC Total 266,703.01
Troxell Communications DWT2A/2B 999-019/020 2/28/2019 163941 13,600.00

Troxell Communications  Total 13,600.00
U.S. Bank DWT2A/2B 999-019/020 2/28/2019 5283556 950.00

U.S. Bank Total 950.00
Watts Architecture & Engineering DWT2A/2B 999-019/020 2/28/2019 31884 140,183.33

Watts Architecture & Engineering  Total 140,183.33
Watts Architecture & Engineering, D.P.C DrFT 031-015 2/28/2019 31937 446.18

Watts Architecture & Engineering, D.P.C Total 446.18
Grand Total 8,854,506.06

Cycle A 481,513.71
Cycle B 8,854,506.06

Authorized Signature Total 9,336,019.77

Authorized Signature
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