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Requisition: 7
11/10/2018 Bond Series 2018
Firm Building SED Building # Date Invoice Number Sum of Value 

AP Safety & Security Corp. DWT2A 999-019/020 11/5/2018 63622 25,234.38
AP Safety & Security Corp. Total 25,234.38

Armor Security and Protection DWT2B I99-020 11/1/2017 7345 11,283.18
Armor Security and Protection Total 11,283.18

Baker Tilly Virchow Krause, LLP DWT2A/2B 999-019/020 11/8/2018 BT1334339 29,000.00
Baker Tilly Virchow Krause, LLP Total 29,000.00

Bond, Schoeneck & King, PLLC Project Specific Project Specific 10/16/2018 19754712 477.00
Project Specific 10/16/2018 19754746 36,499.06
Project Specific 11/2/2018 19756611 43,368.07

Bond, Schoeneck & King, PLLC Total 80,344.13
Buffalo Construction Consultants #16 016-020 10/18/2018 14 2,500.00

#6 (Dag)/22 006-022 10/17/2018 11 67,095.00
006-022 11/26/2018 12 67,095.00

30/54 030-026 10/23/2018 3 15,678.05
Edison 111-032 10/17/2018 17 47,000.00

Buffalo Construction Consultants Total 199,368.05
Cannon Design East 103-035 11/5/2018 185034 20,517.00

Cannon Design  Total 20,517.00
Clark Moving & Storage, Inc. DWT2A/2B 999-019 - DWT2A 10/6/2018 1006-0419 438.75

999-019 - DWT2A 10/6/2018 1006-433 9,934.25
999-020 - DWT2B 10/13/2018 1013-251 175.50
999-020 - DWT2B 10/13/2018 1013-253 555.75

Clark Moving & Storage, Inc. Total 11,104.25
Clark Patterson Lee SWW 045-021 10/29/2018 58195 285.12

Clark Patterson Lee  Total 285.12
Coloring On Canvas Project Specific PS- Per Invoice 11/20/2018 001-2018 42,062.25

Coloring On Canvas Total 42,062.25
Concord Electric Corporation #6 (Dag)/22 006-022 10/24/2018 4 70,110.00

Barton #2 002-020 10/17/2018 4 63,810.55
Edison 111-032 10/31/2018 6 160,171.28
Forbes #4 004-025 10/20/2018 1 R2 413,506.50
Monroe 2B 107-030 10/31/2018 12 79,905.36

Concord Electric Corporation Total 787,503.69
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D.V.Brown & Associates, Inc. #16 016-020 8/31/2018 12A 21,142.25
016-020 8/31/2018 13A 43,178.87
016-021 9/30/2018 14A 15,141.75

#6 (Dag)/22 006-022 10/31/2018 5 113,055.76
D.V.Brown & Associates, Inc. Total 192,518.63

Day Automation Systems, Inc. Project Specific PS - HVAC - Schl16 9/27/2018 85611 10,485.38
Day Automation Systems, Inc. Total 10,485.38

DiMarco Constructors LLC Forbes #4 004-024 10/31/2018 16 33,684.89
DiMarco Constructors LLC Total 33,684.89

DiPasquale Construction #7 007-019 10/31/2018 17 43,145.27
DiPasquale Construction Total 43,145.27

DiPasquale Construction, Inc. Barton #2 002-020 10/19/2018 4 691,353.95
Forbes #4 004-024 10/20/2018 2 553,769.25

DiPasquale Construction, Inc.  Total 1,245,123.20
EastCoast Electric, LLC #16 016-020 10/31/2018 14A 6,625.84

#7 007-019 10/31/2018 17 8,626.94
007-019 10/31/2018 18 61,645.66

SWW 045-021 10/31/2018 15 36,163.53
EastCoast Electric, LLC Total 113,061.97

Erdman Anthony DWT2A/2B 999-019/020 11/6/2018 54671 29,520.76
Erdman Anthony  Total 29,520.76

Executive Investigation & Security, Ltd DWT2A 999-019/020 10/30/2018 41-4418RSM6 13,250.16
Executive Investigation & Security, Ltd Total 13,250.16

Fisher Associates P.E Project Specific PS - CSoR 10/17/2018 173009.01-13 4,763.50
PS - Edison 10/17/2018 173009.02-4 5,816.53

Fisher Associates P.E Total 10,580.03
Hertz Furniture Project Specific PS - #7 10/5/2018 10/5/2018 7,377.82

Hertz Furniture  Total 7,377.82
Hewitt Young East 103-035 10/1/2018 1 311,489.59

Hewitt Young Total 311,489.59
Holdsworth Klimowski Construction East 103-035 10/19/2018 1 776,435.00

Holdsworth Klimowski Construction Total 776,435.00
Javen Construction Co., Inc. SWW 045-021 10/31/2018 15 52,406.99

Javen Construction Co., Inc. Total 52,406.99
John W. Danforth Company Barton #2 002-020 10/24/2018 4 27,075.00

East 103-035 10/31/2018 1 199,750.56
Forbes #4 004-024 10/31/2018 2 107,995.82

John W. Danforth Company Total 334,821.38
Kaizen Foodservice Planning & Design Inc. Project Specific Project Specific 10/31/2018 18-337 16,020.00
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Kaizen Foodservice Planning & Design Inc. Total 16,020.00
Labella Associates Edison 111-032 10/24/2018 96570 10,301.00

Project Specific #16 (HAZ) 9/30/2018 96216 5,195.00
#16 (HAZ) 10/31/2018 97519 100.00
EAST (HAZ) 9/30/2018 96217 1,470.00
EAST (HAZ) 10/25/2018 96615 18,518.00
MHS 2B (Haz) 10/18/2018 96324 15,624.55
SWW (Haz) 9/30/2018 96218 549.00

DWT2A 999-019 (Cx) 10/23/2018 96481 6,030.18
999-019 (Cx) 10/23/2018 96482 2,410.20

Labella Associates  Total 60,197.93
LeChase Construction Services #10 037-021 10/31/2018 9 7,920.00

#7 007-019 11/1/2018 1690113-24 7,326.65
LeChase Construction Services Total 15,246.65

Lloyd Mechanical Co. LLC Edison 111-032 10/31/2018 6 76,688.75
Lloyd Mechanical Co. LLC Total 76,688.75

Manning Squires Hennig Co., Inc. #16 016-020 (GC) 9/1/2018 11 480,341.56
016-020 (GC) (SSB 10/1/2018 12 13,703.75
016-020 (GC) (SSB 10/1/2018 13 345,876.38

Edison 111-032 10/31/2018 7 624,243.39
Monroe 2A 107-029 9/30/2018 26 25,743.87

107-029 10/31/2018 27 62,338.26
107-029 10/31/2018 28 443,467.50

Monroe 2B 107-030 9/30/2018 12 513,250.72
107-030 10/31/2018 13 578,121.31
107-030 10/31/2018 14 559,709.22

Manning Squires Hennig Co., Inc. Total 3,646,795.96
Michael A Ferrauilo Plumbing & Heating, Inc. #16 016-020 9/30/2018 13-1a 37,498.50

016-020 (SSBA) 10/31/2018 14-1a 48,623.32
#7 007-019 10/31/2018 17 4,275.00
Edison 111-032 10/31/2018 7 180,529.51
Monroe 2A 107-029 10/31/2018 25 56,372.34
SWW 045-021 (HVAC) 10/31/2018 15 14,629.12

Michael A Ferrauilo Plumbing & Heating, Inc. Total 341,927.79
Moody Nolan, Inc. #6 (Dag)/22 006-022 9/30/2018 17 18,605.23

006-022 10/31/2018 18 27,055.23
MBA #1 001-022 9/30/2018 20 1,732.70

Moody Nolan, Inc. Total 47,393.16
Nairy Mechanical LLC #6 (Dag)/22 006-022 10/31/2018 4 374,893.75
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Nairy Mechanical LLC Total 374,893.75
Ravi Engineering P.C. #6 (Dag)/22 006-022 10/19/2018 43-18-106-3 28,397.75

Ravi Engineering P.C. Total 28,397.75
Savin Engineers, P.C. DWT2A/2B 999-019/020 11/7/2018 24094/5150.01/10/18 433,583.40

Savin Engineers, P.C. Total 433,583.40
SJB Services, Inc. Forbes #4 004-024 10/31/2018 18-073-1 305.00

Project Specific PS - #02 10/31/2018 18-081-3 6,600.00
PS - #22 9/30/2018 18-078-2 1,942.00
PS - #22 10/31/2018 18-078-3 3,052.00
PS - East 10/31/2018 18-107-1 359.00
PS - SWW 3/31/2018 17-23-1 100.00

SJB Services, Inc. Total 12,358.00
Steve General Contractor, Inc. #6 (Dag)/22 006-022 10/15/2018 3 890,926.09

Steve General Contractor, Inc. Total 890,926.09
SWBR Architecture, Engineering & Landscape Ar  #16 016-020 / 999-019 9/1/2018 31 28,297.44

SWBR Architecture, Engineering & Landscape Architecture, PC Total 28,297.44
Terracon Consultants - NY, Inc. Project Specific PS - CSoR 4/14/2018 TA45339 5,845.00

PS - CSoR 5/12/2018 TA57300 2,586.00
PS - CSoR 6/9/2018 TA69376 1,214.00
PS - CSoR 7/7/2018 TA80800 1,008.00
PS - Edison 10/27/2018 TB28140 1,355.00

Terracon Consultants - NY, Inc. Total 12,008.00
The Pike Company, Inc. Barton #2 002-020 10/31/2018 15 49,357.07

DrFT 031-015 10/31/2018 9 11,292.31
East 103-035 10/26/2018 13 66,903.27
MBA #1 001-022 9/30/2018 20 1,550.00

001-022 10/31/2018 21 1,549.00
Monroe 2B 107-030 9/30/2018 17 1,743.38
SWW 045-021 10/31/2018 16 13,614.17

The Pike Company, Inc. Total 146,009.20
Watts Architecture & Engineering DWT2A/2B 999-019/020 11/8/2018 31159 39,583.33

999-019/020 11/8/2018 31160 416.91
Watts Architecture & Engineering  Total 40,000.24
Grand Total 10,551,347.23

RSMP Board Chairman RSMP Program Director


	US Bank Pivot

