Schedule A - Requisition Summary

Rochester Schools Modernization Program Phase 2

Authorized Payments from the Project Fund - RSMP Billing Summary 74

11/10/2021					
Firm	Building	SED Building #	Date	Invoice Number	Sum of Value
Savin Engineers, P.C.	DWT2A/2B	999-019/020	10/31/2021	71	47,197.66
Savin Engineers, P.C. Total					47,197.66
Grand Total					47,197.66

1/1 Requisition 19 Bond Series 2020