
Rochester Joint Schools Construction 
Board Monthly Meeting Minutes 

December 27, 2021 

1:00 PM 

Present – Called to Order by the Board Chair at 1:03 
The virtual meeting was attended by Board Chair Norman Jones, Vice Chair Michael Schmidt, Treasurer Rosiland 
Brooks-Harris (1:54), Jesse Dudley (1:08), Thomas Richards, Carleen Pierce, Program Coordinator Allen Williams, 
Savin Program Director Pépin Accilien, Savin Deputy Directors Roland Coleman and Marcial Morales; General 
Counsel Greg McDonald, General Counsel Ed Hourihan, ICO Brian Sanvidge, and RCSD Superintendent Dr. Lesli 
Myers-Small. The meeting was not attended by I. Geena Cruz and Attorney Melissa Mahler. 

Approval of Minutes 

Monthly Meeting held on November 8, 2021 
Motion by Board Member Jesse Dudley 
Second by Board Member Michael Schmidt 
Approved 4-0 (Member Carleen Pierce Abstained) 

Action Items 

Resolution 2020-21:86 
Pay Requisition Summaries Acceptance (November 2021) 

Moved by Board Member Jesse Dudley 
Second by Board Member Michael Schmidt 
Adopted 5-0 

Resolution 2020-21:87 
Change Order #47 to John W. Danforth Co. (East High Phase 2a) 

Moved by Board Member Thomas Richards 
Second by Board Member Jesse Dudley 
Adopted 5-0 

Resolution 2020-21:88 
First Amendment to Agreement for Program Coordinator Services 

Moved by Board Member Jesse Dudley 
Second by Board Member Thomas Richards 
Adopted 5-0 (with revisions from Member Carleen Pierce) 

Resolution 2020-21:89 
Fifth Amendment to Agreement for ICO Services 

Moved by Board Member Michael Schmidt 
Second by Board Member Thomas Richards 
Adopted 6-0 

Resolution 2020-21:90 
Seventh Amendment to Agreement for PM Services 

Moved by Board Member Michael Schmidt 
Second by Board Member Jesse Dudley 
Adopted 6-0 

Return To Agenda



Resolution 2021-22:91 
Acceptance of 2021 Financial Audit 

Moved by Board Member Thomas Richards 
Second by Board Member Jesse Dudley 
Adopted 5-0 

Phase 2 Budget Report 

Pépin Accilien and Christopher Clarke reviewed the report with the Committee.  All pending change order items 
brought to the Committee were included and tracking well. Expenditures (hard and soft costs) for the first group of 
projects in Phase 2a total $164,849,132.94 Expenditures (hard and soft costs) for the second group of projects in 
Phase 2b total $139,491,769.32 Expenditures (hard and soft costs) for the third group of projects in Phase 2c total 
$114,047,804.86 Expenditures (soft costs) for the fourth and final project for Phase 2d total of $24,512,460.73 Total 
amounts paid to date for all Phase 2 projects total $442,901,167.85 of the $435M borrowing limit and the 
approximately $16M of supplemental funds (i.e., SSBA, CSG, NYSERDA Rebate, RG&E Rebate). 

Meeting Notes 

• Member Carleen Pierce asked why the Management Discussion Analysis was not submitted as part of the audit.
Kathryn Barrett from Freed Maxick stated that the analysis has never been submitted as part of any of the past
audits.  Member Tom Richards concurred that the omission was not an exception this year.

• Member Carleen Pierce asked for clarification of the notes included in the minutes of the November 8, 2021
RJSCB meeting pertaining to the proposal recommended by Member Tom Richards.  Member Tom Richards
explained that the proposal was to identify how the RJSCB would function after December 31, 2021.  Board
Chair Norman Jones explained that the amendments on the agenda were meant to address that issue.  The
Meeting Minutes will be updated to reflect the additional language.

• Member Carleen Pierce asked for clarification on the note regarding disposition of the warehouse contents and
asked for confirmation that the RCSD had until the end of April 2022 to come up with a disposition plan.  Board
Chair Norman Jones stated that the issue would be addressed later in the agenda.

• Member Carleen Pierce requested an executed copy of the contract with AEM.  Member Pierce also inquired as
to why the language in the AEM resolution was different than the other two amendments on the agenda, which
expressly stated a ‘not-to-exceed’ number.  Attorney Greg McDonald explained that the PM and ICO have a
basic services fee limit with a ‘not-to-exceed’ amount that is charged against, which is different than the
structure of the AEM contract.  Board Chair Norman Jones stated that the language would be updated on the
resolution.

• Member Carleen Pierce asked for verification from the attorneys that the extensions on the meeting agenda
were, in fact, allowable per the Phase 2 Legislation.  Board Chair Norman Jones asked the attorneys to review
the legislation and provide a legal opinion to the Board.

• Member Tom Richards asked the Program Manager to create a schedule for officially closing out Phase 2 of the
RSMP within the next month.  Board Chair Norman Jones asked Allen Williams, Ed Hourihan and Pépin Accilien
to meet with Member Tom Richards to ensure that the report contains the proper information.

There was no Executive Session held this meeting. 

Adjourned at 2:13pm 
 Moved by Rosiland Brooks-Harris 
 Seconded by Michael Schmidt 
Approved 6-0 

Return To Agenda




